2021 Waterline Replacements: 8th St. Waterline Relocation June 3, 2021

Henry County Water Company Project No. 0321013.01 BID TABULATION

Total Total Bid Addendum **Base Alternate Base Bidder** Bid Bid **Bond** #1 Χ Χ J & N Utilities, Inc \$231,693.75 \$225,122.50 Χ Χ Triple C Underground \$243,210.00 \$262,060.00 Χ Χ **TC Fuller Construction** \$311,355.00 \$294,382.45 Χ Χ \$330,288.75 \$310,413.75 **Hettinger Excavating** Earthworks Excavation & Χ Χ **Associates** \$344,905.25 \$304,746.25 Χ Χ **Holthouse Construction** \$348,111.25 \$324,001.25 Do Rite Construction & Χ Χ \$351,260.75 \$328,458.25 **Excavating**

